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Bi-Weekly Progress Report No. 1
Phase 2 - Ground Water Treatment System Construction

1.0  Introduction

Pursuant of the Work Assignment Form (WAF) Statement of Work (SOW), for Region 2
Contract EP-W-09-002 Work Assignment 023-RARA-02PE, CDM Federal Programs Corporation
(CDM) is performing the Phase 2 (Groundwater Treatment System Construction) Remedial
Action (RA) at the Old Roosevelt Contaminated Groundwater Area Site. The Bi-Weekly
Progress Report is intended to partially fulfill the requirements specified under WAF SOW for
this assignment. This Bi-Weekly report is prepared for the work performed from March 21 to
April 1, 2011.

The work performed during this reporting period includes: mobilization of equipment used for
brush and tree clearing, fence removal; demobilization of all equipment and supplies from the
site. This work is summarized in further detail below. A list of the supporting documentation
attached with this bi-weekly progress report is as follows:

B Attachment 1 - CDM’s Daily Status Report
B Attachment 2 - CDM’s Field Log Book Notes
B Attachment 3 - Photo Log

2.0  Personnel On-Site
The following personnel were on site during this reporting period:

CDM - Contractor
Jeffrey Mullen Construction Supervisor

Thomas Mathew Site Manager

Arrowhead Contracting Inc (ACI) - Contractor

Doug Ronk Project Manager

Tom Gleave Quality Control/Safety Manager
Joe Cotter Site Superintendent

Matt Swope Construction Foreman

MLS Surveying - Contractor
Robert W. Ott Field Technician

3.0 Summary of Work Performed

The following is a brief summary of the field activities performed during this reporting period
(refer to Attachments 1, 2, and 3 for Daily Status Report, log book notes, and photo log,
respectively for each working day):

B Pre-Work Conference Meeting

The pre-work conference meeting for the Phase 2 RA was held on March 21, 2011. In
attendance were EPA, Arrowhead and CDM. The primary focus of the meeting was to
discuss roles and responsibilities, construction activities, quality control, contract
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4.0

5.0

6.0
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management, and project schedule. Additional details of the meeting can be retrieved
from the meeting minutes.

Construction Mobilization

Chipper, Skid Steer and Storage Container with hand tools delivered to site
Field Trailers on-site.

Electrical service connected for field trailers

Phone and Internet service connected for field trailers

Roll-off container delivered to site for waste disposal

YV VVVYVY

Utility Mark-out Survey

» ACI Contacted DigSafe to mark all known utilities in work areas

> ACI contracted MLS to confirm utility mark-outs and other on-site utilities using
ground penetrating radar and various other means to detect underground utilities

Clearing and Grubbing by ACI

Removed small section of the chain-link fence at proposed building location

Utilized chipper and skid steer to clean treatment building area.

Cut down all trees in areas specified on the contract drawings

Accessed the storm water detention basin to cut trees and shrubs as shown on the

construction drawings

Oversized trees that were cut down have been consolidated and staged for future

disposal

> Wood chips have been consolidated into one pile near the wooded area, north of the
site.

VVVY

A\

Health and Safety
> A tailgate H&S meeting was conducted each day before the start of work activities.

Problems/Corrective Action
During this two week period no problems or issues were noted.

Deviations
No deviations were noted for this reporting period.

Conclusions

The mobilization and construction activities completed, to date, have been coordinated
with the project schedule. Poor weather has contributed to slower construction progress
than anticipated.
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ATTACHMENT 1
DAILY STATUS REPORT



Daily Status Report

PROJECT: Old Roosevelt Field Site

Date: 3-21-11
Day: I\Anndny
WEATHER: Pt _Cldy
TEMP: 60 deg E
WIND: Slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
Prniect kick-off meetina with Arrowhead EPA and CDM
VISITORS
TIME NAME REPRESENTING REMARKS
11:00a Jeff Mullen CDM
11:00a Klerides, Demetrios CDM
11:00a Mathew, Thomas CDM
11:00a Doug Ronk. Matt Swope, Joe cotter & Arrowhead
Tom Gleave
11:00a Caroline Kwan EPA

EQUIPMENT IN USE:

N/A

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

No work on-site.

WORK BEING INSPECTED:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

N/A

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

ADDITIONAL ACTIVITIES AND REMARKS:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

Date: 3-22-11

Day: Tuesday

WEATHER: Pt Cldy

TEMP: _50degF

WIND: Slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen 6:30a-5:30p
Arrowhead/Doug Ronk, Joe Cotter and Tom Gleave
VISITORS
TIME NAME REPRESENTING REMARKS
8:00 n/a Verizon
8:00 n/a LIPA
8:00 n/a National Grid
9:00 Robert Ott MLS Surveyors Pre-assessment visit

EQUIPMENT IN USE:
Locating equipment

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

The only work on-site today is related to location of underground utilities. Various utility company representatives have marked

their utilities. Surveyor on-site to perform initial assessment of property.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Hard Hats, traffic vests worn by all utility location company representatives. No other work performed.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

LIPA has hot provided temporary power for office trailers.

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N /A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
Date: 3-23-11

Day; \Nndnpcdny

WEATHER: _Cloudy/Sleet& snow
TEMP: _35degE

WIND: Slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Joe Cotter and Tom Gleave
VISITORS
TIME NAME REPRESENTING REMARKS

None

EQUIPMENT IN USE:
None

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

The only work on-site today is related to location of underground utilities. Various utility company representatives have marked
their utilities. Snow and rain prevented any site work from proceeding today.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

LIPA has not provided temporary power for office trailers. No work performed.

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N /A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer

CDM Page 2 of 2



Daily Status Report

PROJECT: Old Roosevelt Field Site
Date: 3-24-11

Day: Thursday

WEATHER: _Cloudy/Sleet& snow
TEMP: _35degE

WIND: Slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Joe Cotter and Tom Gleave
VISITORS
TIME NAME REPRESENTING REMARKS

None

EQUIPMENT IN USE:
None

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

No work on site today due to snow/rain.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

N/A

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

LIPA has not provided temporary power for office trailers. No work performed.
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N /A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
Date: 3-25-11

Day; Fﬁdny

WEATHER: —Sunny

TEMP: _35degE

WIND: Slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Joe Cotter and Tom Gleave
VISITORS
TIME NAME REPRESENTING REMARKS

None

EQUIPMENT IN USE:
None

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

LIPA on-site connecting temporary power to trailers.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N /A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

Date: 3-28-11
Day; I\/Innday
WEATHER: _Sunny
TEMP: 35 deg E
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave & Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS
9:30a 2-men Verizon Connecting Phone & Internet

EQUIPMENT IN USE:
None

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Internet and Phone service connected to field trailers CDM # 516-248-1730

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

N/A

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N /A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

Date: 3-29-11
Day Tlpodﬂy
WEATHER: Sunny
TEMP: 45 deg E
WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave & Joe Cotter
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:
None

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Arrowhead (Joe Cotter) met with potential bidder for concrete work

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

N/A

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N /A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
Date: 3-30-11

Day \Wednesday

WEATHER: Sunny/overcast

TEMP: _45degF

WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave , Joe Cotter, Clifford
VISITORS
TIME NAME REPRESENTING REMARKS
9:30 Brian Woel United Rentals Meeting with J. Cotter

EQUIPMENT IN USE:

Chipper delivered to site

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Arrowhead starting to clear the brush and trees outside northern fence and treatment building location.

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

N/A

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N /A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site

Date: 3-31-11

Day Thursday

WEATHER: Qvercast/Lt Rain

TEMP: _45degF

WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave, Joe Cotter, Clifford Swope, Matt Swope
VISITORS
TIME NAME REPRESENTING REMARKS
9:00 n/a United Rentals Delivering Skid-Steer

EQUIPMENT IN USE:

Chipper, skid-steer and attachments delivered to site

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:

Arrowhead continuing to clear the brush and trees outside northern fence and treatment building location.

WORK BEING INSPECTED:

N/A

Tailgate Meeting held by ACI prior to start of work.

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

TESTING PERFORMED:

N/A

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N /A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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Daily Status Report

PROJECT: Old Roosevelt Field Site
Date: 4-1-11

Day Friday

WEATHER: Qvercast/Lt Rain
TEMP: 40 deg E

WIND: slight
FIELD FORCE
FIRM NAME/PERSONNEL ONSITE
CDM/Jeff Mullen
Arrowhead/Tom Gleave , Joe Cotter, Clifford
VISITORS
TIME NAME REPRESENTING REMARKS

EQUIPMENT IN USE:

Chipper, chain saw, skid-steer and attachments

CONSTRUCTION ACTIVITIES COMPLETED AND/OR IN PROGRESS:
Weekly conference call with Arrowhead and CDM occurred at 10:00am. J.Mullen, T. Mathew, D. Ronk, J. Cotter, T. Gleave
Arrowhead continuing to clear the brush and trees outside northern fence and treatment building location. J. Cotter and T. Gleave

opened the storm manhole north of the driveway to determine if it could be used as the discharge point for the treatment system
effluent. Dimensions were obtained,

WORK BEING INSPECTED:

N/A

JOB SAFETY. INDICATE WHAT WAS CHECKED, RESULTS, AND CORRECTIVE ACTIONS TAKEN:

Tailgate Meeting held by ACI prior to start of work.

TESTING PERFORMED:

N/A
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Daily Status Report (Continued)

PROJECT: Old Roosevelt Field Site

PROBLEM/DELAYS/CORRECTIVE ACTION TO BE TAKEN:

N/A

GREEN REMEDIATION PRACTICES IMPLEMENTED AND QUANTITIES TRACKED:

N/A

COMMUNICATION WITH CONTRACTOR STAFF:

N/A

MEETING:

N /A

ADDITIONAL ACTIVITIES AND REMARKS:

By: Jeffrey W, Mullen
Title: Field Engineer
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ATTACHMENT 2
FIELD LOGBOOK NOTES





















ATTACHMENT 3
PHOTO LOG



PHOTOGRAPHIC LOG
Contract No.: EP-W-09-002
Groundwater Treatment System Construction
Old Roosevelt Field Contaminated Groundwater Area Superfund Site

PHOTOGRAPH # DATE BY DESCRIPTION
IMAGO0001.jpg 3/21/2011 JWM Pipe route with mark-outs looking north.
IMAGO0002.jpg 3/21/2011 JWM Pipe route with mark-outs looking south.
IMAGO0003.jpg 3/21/2011 JWM Facility Entrance before conctruction start.
IMAGO0004.jpg 3/21/2011 JWM ACI and CDM field offices along southern fence.
IMAGO005.jpg 3/22/2011 JWM Treatment building area with storage container, looking east.
IMAGO0006.jpg 3/24/2011 JWM Phone and Internet service being connected to field trailers.
IMAGO0007.jpg 3/29/2011 JWM Wooded area north of northern fence before clearing, looking east.
IMAGO0008.jpg 3/29/2011 JWM Wooded area north of northern fence before clearing, looking east.
IMAGO0009.jpg 3/29/2011 JWM Wooded area north of northern fence before clearing, looking west.
IMAGO0010.jpg 3/30/2011 JWM Construction fence looking east toward Clinton Road.
IMAGO0011.jpg 3/31/2011 JWM Construction fence and caution tape around NW work area.
IMAGO0012.jpg 3/31/2011 JWM Chipping brush and trees in treatment building area.
IMAGO0013.jpg 3/31/2011 JWM Alternate storm sewer location for efflutent discharge.
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Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: March 21 through April 1, 2011

Pipe route with mark-outs looking north.
IMAGO0001.ipg 3/21/2011

Pipe route with mark-outs looking south.
IMAG0002.ipg 3/21/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: March 21 through April 1, 2011

Facility Entrance before conctruction start.
IMAG0003.ipg 3/21/2011

ACl and CDM field offices along southern fence.
IMAGO0004.ipg 3/21/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: March 21 through April 1, 2011

Treatment building area with storage container, looking east.
IMAGO0005.ipg 3/22/2011

Phone and Internet service being connected to field trailers.
IMAGO0006.ipg 3/24/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: March 21 through April 1, 2011

Wooded area north of northern fence before clearing, looking east.
IMAGO0007.ipg 3/29/2011

Wooded area north of northern fence before clearing, looking east.
IMAG0008.ipg 3/29/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: March 21 through April 1, 2011

Wooded area north of northern fence before clearing, looking east.
IMAG0009.ipg 3/29/2011

Construction fence looking east toward Clinton Road.
IMAG0010.ipg 3/30/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: March 21 through April 1, 2011

Construction fence and caution tape around NW work area.
IMAGO0011.ipg 3/31/2011

Chipping brush and trees in treatment building area.
IMAG0012.ipg 3/31/2011



Old Roosevelt Field Contaminated Groundwater Area Superfund Site
Remedial Action - Groundwater Treatment System

PHOTOS: March 21 through April 1, 2011

Alternate storm sewer location for efflutent discharge.
IMAG0013.ipg 3/31/2011
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